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PLANNING CONDITIONS - ITEM 3
PROPOSED SCHEME FOR THE MAINTENANCE OF THE STRUCTURAL
STABILITY AND INTEGRITY OF THE EXISTING BUILDING

A The proposed scheme requires some demalition of the existing building with
the south elevation and east elevations remaining as part of the new

development.

B The following details give the proposals to be adopted for the construction of
the new works with the sequence of construction required.

Reference Drawing: KCPL 01-086

1.

FR Consulling Engineers Ltd

37 Edale Road
Sheffield $11 7PH

Demolish the following elements of the existing structure.

a) Conservatory to the west elevation.
b) Entrance lobby to the south elevation.
c) Entrance lobby and w.c. to the north elevation and first

floor bathroom.

Remove the existing roof tiles/felt/battens etc to the main roof
with the roof structure to remain.

Underpin the existing south wall and east gable wall in
accordance with the specification to a depth below the level of
the new basement formation level providing dpc's as required
to become part of the new construction.

Excavate for and complete the construction of the external part
of the new basement including the walls and roof, to include
the proposed garden room, study and guest accommodation.

Provide temporary external support using specialist designed
scaffolding to the existing south elevation and east gable walls
to provide restraint from lateral loadings.

Demolish the existing internal walls, north wall and west gable
wall, roof and first floor to allow completion of the new
basement area under the area of the existing building. (The
existing roof structure and part first floor may be retained
providing adequate support can be provided to allow
construction of the basement area and new external walls).

Complete the bhasement construction to ground floor level.
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Construct the new superstructure and when sufficient lateral
restraint is provided to the existing south elevation and east
gable remove the temporary specialist scaffolding support.

For the new stand alone garage at the rear of the property the
existing boundary wall will be partially removed, material
(stone) stored for re-use, to permit excavation for the
construction of the new garage. Excavation into the hillside will
be such as to provide a safe angle of repose to allow
construction to continue without the need for extensive
temporary works.

All ground levels and dry stone boundary walls will be

reinstated inline with the approved planning drawings on
completion of the garage structure.
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